
Orig
Dur

Baseline
Start

Baseline
Finish

1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.C  Safeguards, Security & SNM Removal

1.F.C.C  Measurements
1FE3710005 B371 NDA Operations FY00-ETC 92 22MAY00 29SEP00

1FE7070000 B707/Closure NDA Operations FY00-ETC 92 22MAY00 29SEP00

1FEDAT0000 Batch Preparation FY00 82 22MAY00 28SEP00

1FEDQA0000 Measurements QA FY00 82 22MAY00 28SEP00

1FEHLD0010 Holdup Measurement Operations FY00 - ETC 92 22MAY00 29SEP00

1FEMGT0005 NDA Program & Project Management FY00-ETC 82 22MAY00 28SEP00

1FEMPS0000 Measurements Projects Support FY00 82 22MAY00 28SEP00

1FEMTS0000 Measurements Technical Support FY00 82 22MAY00 28SEP00

1FENDT0000 NDT Operations FY00 82 22MAY00 28SEP00

1FESDP0000 Standards Preparation FY00 82 22MAY00 28SEP00

1FESUP0005 NDA Operations Support FY00-ETC 82 22MAY00 28SEP00

1FE3710010 B371 NDA Operations FY01 253 02OCT00 28SEP01

1FE7071000 B707/Closure NDA Operations FY01 253 02OCT00 28SEP01

1FEDAT0100 Batch Preparation FY01 227 02OCT00 27SEP01

1FEDQA0100 Measurements QA FY01 227 02OCT00 27SEP01

1FEHLD0100 Holdup Measurement Operations FY01 253 02OCT00 28SEP01

1FEMGT0100 NDA Program & Project Management FY01 227 02OCT00 27SEP01

1FEMPS0100 Measurements Projects Support FY01 227 02OCT00 27SEP01

1FEMTS0100 Measurements Technical Support FY01 227 02OCT00 27SEP01

1FENDT0100 NDT Operations FY01 227 02OCT00 27SEP01

1FESDP0100 Standards Preparation FY01 227 02OCT00 27SEP01

1FESUP0100 NDA Operations Support FY01 227 02OCT00 27SEP01

1FE707M000 B707 NDA Operations Complete 0 28SEP01

1FE3710015 B371 NDA Operations FY02 254 01OCT01 30SEP02

1FE5692000 Closure NDA Operations FY02 228 01OCT01 30SEP02

1FEDAT0200 Batch Preparation FY02 228 01OCT01 30SEP02

1FEDQA0200 Measurements QA FY02 228 01OCT01 30SEP02

1FEHLD0200 Holdup Measurement Operations FY02 254 01OCT01 30SEP02

1FEMGT0200 NDA Program & Project Management FY02 228 01OCT01 30SEP02

1FEMPS0200 Measurements Projects Support FY02 228 01OCT01 30SEP02

1FEMTS0200 Measurements Technical Support FY02 228 01OCT01 30SEP02

1FENDT0200 NDT Operations FY02 228 01OCT01 30SEP02

1FESDP0200 Standards Preparation FY02 228 01OCT01 30SEP02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FESUP0200 NDA Operations Support FY02 228 01OCT01 30SEP02

1FE3710020 B371 NDA Operations FY03 254 01OCT02 30SEP03

1FE5693000 Closure NDA Operations FY03 228 01OCT02 30SEP03

1FEDAT0300 Batch Preparation FY03 228 01OCT02 30SEP03

1FEDQA0300 Measurements QA FY03 228 01OCT02 30SEP03

1FEHLD0300 Holdup Measurement Operations FY03 254 01OCT02 30SEP03

1FEMGT0300 NDA Program & Project Management FY03 228 01OCT02 30SEP03

1FEMPS0300 Measurements Projects Support FY03 228 01OCT02 30SEP03

1FEMTS0300 Measurements Technical Support FY03 228 01OCT02 30SEP03

1FENDT0300 NDT Operations FY03 228 01OCT02 30SEP03

1FESDP0300 Standards Preparation FY03 228 01OCT02 30SEP03

1FESUP0300 NDA Operations Support FY03 228 01OCT02 30SEP03

1FE371M000 B371 NDA Operations Complete 0 30SEP03

1FE5694000 Closure NDA Operations FY04 229 01OCT03 30SEP04

1FEDAT0400 Batch Preparation FY04 229 01OCT03 30SEP04

1FEDQA0400 Measurements QA FY04 229 01OCT03 30SEP04

1FEHLD0400 Holdup Measurement Operations FY04 255 01OCT03 30SEP04

1FEMGT0400 NDA Program & Project Management FY04 229 01OCT03 30SEP04

1FEMPS0400 Measurements Projects Support FY04 229 01OCT03 30SEP04

1FEMTS0400 Measurements Technical Support FY04 229 01OCT03 30SEP04

1FENDT0400 NDT Operations FY04 229 01OCT03 30SEP04

1FESDP0400 Standards Preparation FY04 229 01OCT03 30SEP04

1FESUP0400 NDA Operations Support FY04 229 01OCT03 30SEP04

1FE5695000 Closure NDA Operations FY05 228 01OCT04 30SEP05

1FEDAT0500 Batch Preparation FY05 228 01OCT04 30SEP05

1FEDQA0500 Measurements QA FY05 228 01OCT04 30SEP05

1FEHLD0500 Holdup Measurement Operations FY05 254 01OCT04 30SEP05

1FEMGT0500 NDA Program & Project Management FY05 228 01OCT04 30SEP05

1FEMPS0500 Measurements Projects Support FY05 228 01OCT04 30SEP05

1FEMTS0500 Measurements Technical Support FY05 228 01OCT04 30SEP05

1FENDT0500 NDT Operations FY05 228 01OCT04 30SEP05

1FESDP0500 Standards Preparation FY05 228 01OCT04 30SEP05

1FESUP0500 NDA Operations Support FY05 228 01OCT04 30SEP05

1FEHLD0600 Holdup Measurement Operations FY06 252 03OCT05 28SEP06

1FXXX96000 Closure NDA Operations FY06 200 03OCT05 17AUG06

1FXXXDP600 Standards Preparation FY06 200 03OCT05 17AUG06

1FXXXDT600 NDT Operations FY06 200 03OCT05 17AUG06

1FXXXGT600 NDA Program & Project Management FY06 200 03OCT05 17AUG06
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1FXXXP0600 NDA Operations Support FY06 200 03OCT05 17AUG06

1FXXXPS600 Measurements Projects Support FY06 200 03OCT05 17AUG06

1FXXXQA60 Measurements QA FY06 200 03OCT05 17AUG06

1FXXXT0600 Batch Preparation FY06 200 03OCT05 17AUG06

1FXXXYS600 Measurements Technical Support FY06 200 03OCT05 17AUG06

1FE5696000 End of Closure NDA Operations 47 18AUG06 31OCT06

1FEDAT0600 End of Batch Preparation 47 18AUG06 31OCT06

1FEDQA0600 End of Measurements QA 47 18AUG06 31OCT06

1FEMGT0600 End of NDA Program & Project Management 47 18AUG06 31OCT06

1FEMPS0600 End of Measurements Projects Support 47 18AUG06 31OCT06

1FEMTS0600 End of Measurements Technical Support 47 18AUG06 31OCT06

1FENDT0600 End of NDT Operations 47 18AUG06 31OCT06

1FESDP0600 End of Standards Preparation 47 18AUG06 31OCT06

1FESUP0600 End of NDA Operations Support 47 18AUG06 31OCT06
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